Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: August 2, 2014 to August 29, 2014

AES Task Order No.: 0045
AES Task Order Title: Residential Property Sampling — Madison
County Mines QU3 Site
AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: ~ Clay Wallace O AR
AES Task Order Type: Ceiling
Period of Performance: 09/30/09 — 12/31/14 30291816
Related Invoice Number: 42

1. ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.
-~ Performed administrative activities and managed staff in all required
disciplines.
--  Maintained communication with EPA TOPO to update progress of task

order activities, evaluated project finances, and scheduled project
deliverables.

-~ Assisted EPA TOPO with quality control check of financial planning
documents for future remediation.
-~ Prepared and submitted monthly status report to EPA.

. Data Acquisition.
- All field sample sketch sheets were back checked and scanned.
-~ All field sheet scans, XRF data, and laboratory data were migrated into
the EPA Oracle database.

--  Prepared and mailed laboratory results notification letters for residential
property owners.

. Sample Analysis — No Activity.
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. Analytical Support - No Activity.
. Data Evaluation — No Activity.
. Task Order Closeout - No Activity. OUDZ

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated Planned Anticipated | Recommended Solutions
Project Plamning and | o/3009 | 930109 | 123114 | 123114
Support
Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued

Task Order Summary Report

Reporting Period: August 2, 2014 to August 29, 2014

AES Task Order No.:

AES Task Order Title:

AES Task Order Project Officer:
AES Task Order Site Manager:

AES Task Order Type:
Period of Performance:

0045

Residential Property Sampling — Madison
County Mines OU3 Site

Dan Kellerman

Clay Wallace

Ceiling
09/30/09 - 12/31/14

Related Invoice Number: 42
Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated Planned Anticipated | Recommended Solutions

Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14
Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14
Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14

3.  OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None.

S.  ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD.

. Project Planning and Support.

--  Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.

. Data Acquisition - No activity planned.

. Sample Analysis - No activity planned.

. Analytical Support - No activity planned.

. Data Evaluation - No activity planned.

. Task Order Closeout - No activity planned.
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RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:

Task Order Number: 0045

Task Order Title:

Task Order Type:

Period of Performance:

EPS7-05-06

B&V SPECIAL PROJECTS

TASK ORDER PROGRESS REPORT

Madison County Mines OUS3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

Page Number: 1
Related Invoice Number: 42
Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044770

REPORT A: Task Order Summary

Current Expenditures Cumulative Expenditures Percent Current Amount Negotiated Estimate at Complete Suspension |
urs | Dollars Hours Dollars Complete($) Funding Hours | Dollars Hours | Dollars Pending |
21.75 | 224424 9802 | 1,061,413.41 | 85.23 | 1,245,400.00 | 10446 | 1,245,402.27 | 10446 | 1,245,402.27 | |
Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
209.00 09-30-2009 W99683 2009T 7AWOR 302DD2C 07LTRAQ3CO001 523,721.00
235.00 09-20-2010 W10032 2010TR2B 07WOR 302DD2C 07LTRA03CO001 250,000.00
262.00 06-27-2011 W91157 2011T 7AWOR 302DD2C 07LTRA03C001 208,100.00
398.00 01-16-2014 W14010 2014TR2B 07WOR 303DD2 07LTRAO03CO001 263,579.00
TOTAL 1,245,400.00
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT

Contractor Name B&V SPE ’age Number: 2

Contract Number EPS7-05-0¢

Related Invoice Number: 42

4
Task Order Number 45 Reporting Period: 08-02-2014 08-29-2
Task Order Title Madison County Mine perty BVSPC Proiect Number: 044770

Task Order Type

Period of Performance

o
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RAC AES CONTRACT EPS7-05-06

Contractor Name: B&V SPECIAL PRO.
Contract Number: EPS7-05-06

Task Order Number: 0045

Task Order Title Madison County Min

Task Order Type Ceiling

Period of Performance 09-30-2009 - 03-31-2015

JECT

JUO -

TASK ORDER PROGRESS REPORT

Residential Property

Page Number: 3
Related Invoice Number: 42
Reporting Period: 08-02-2014 -

BVSPC Project Number: 044770

08-29-2014




RAC AES CONTRACT EPS7-05-06

Contractor Name

Jontract Number PS

Task Order Numbe

sk jer Titl
ASK ] K
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RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:

Task Order Number:

Task Order Title:

Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0045

TASK ORDER PROGRESS REPORT

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

Page Number: 5

Related Invoice Number: 42

Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044770

REPORT F: ODC Report

Number | TaskTite | e | Descrpton { Expercdures I
03 Management Support | MS Pther Prof Services | 30.00!
IBubtotal ; { I 30.00i

06 fleanup Validation II cv |Postage I 1.40{

| | | [ I

| | | SUBTOTAL ODC's| 31.40]

I I } G&A 12.827%{ 4.03:

I } { TOTAL ODC‘s’ 35.43;
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT

Contractor Name: B&V SPECIAL PROJECTS Page Number: 6

Contract Number: EPS7-05-06 Related Invoice Number: 42

Task Order Number: 0045 Reporting Period: 08-02-2014 - 08-29-2014
Task Order Title: Madison County Mines OU3 - Residential Property BVSPC Project Number: 044770

Task Order Type: Ceiling

Period of Performance: 09-30-2009 - 03-31-2015

| Report G: Travel l

| Task | Task | Task Cat. | | | | | Departure | Return | Lodging | Per Diem ] Transport | Other | Total |
| Number | Title | Code | Travelers Name | Travel Purpose | Travel From | Travel To | Date | Date ] Cost | Cost ] Cost | Cost | Cost |
| | | | | | | | | | | | | | |
| | TRAVEL SUBTOTAL | | | | | | | | 0.00| 0.00] 0.00 0.00| 0.00{
| | | | | | | | | | | | | | |
| | GaA@ 12.827% | | | | | | | | | | | | 0.00|
| | | | | | | | | | | | | |

| | TOTALTRAVEL | | | | | | | | | | | | 0.00|
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